COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/11/2021

ESTIMATE SUMMARY 09:45:05
CONTID: C21794 ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 21794-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 60.0 DAYS TIME ALLOW: 75 WORK DAYS
ESSENTIAL CULVERT REPAIRS FY 2 PERCENT TIME:  80.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: NHPP R100-282
essential culvert repair FY '21
NAME OF ROAD: 0201
PROJECT COUNTIES:  JEFFERSON BOULDER, REGION 1
DOUGLAS, REGION 1 CLEAR CREEK
CONTRACTOR:
INSITUFORM TECHNOLOGIES, LLC PAY PERIOD ENDING 10/11/2021 DATE TIME STARTED 02/09/2021
17988 Edison Avenue DATE LET 11/12/2020 DATE WORK BEGAN 02/09/2021
DATE AWARDED 11/24/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/08/2020 DATE ACCEPTED
CHESTERFIELD MO 63005 (636)530-8000 DATE NOTICE TO PROCEED 02/09/2021
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 870,318.00 PARTICIPATING $ 2,100.00 $ 0.00
AWARD PROJECT AMT:  $ 801,268.00 NON-PARTICIPATING 485,165.00 43,918.00
PERCENT COMPLETE: 55.99% TOTAL EARNINGS 487,265.00 43,918.00
FUNDS AVAILABLE: $ 383,053.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 487,265.00 43,918.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -12,019.02 -287.61
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 475,245.98 43,630.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 475,245.98 43,630.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 43,630.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C21794 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21794-BID ESTIMATE RUN 10/11/2021

PROJECT: NHPP R100-282 ESTIMATE NO: 0005 09:45:05
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00008 *Tree Trimming 8.000 0.000
HOUR 0.000 0.00
212.00000 0.000 0.00
0010 202-00010 *Removal of Tree 10.000 10.000
EACH 0.000 0.00
529.00000 10.000 5,290.00
0015 202-00495 *Removal of Portions of Present Structure 1.000 1.000
LS 0.000 0.00
15,900.00000 1.000 15,900.00
0020 202-01170 *Removal of Guardrail Type 7 0.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
0025 203-01597 *Potholing 0.000 0.000
HOUR 0.000 0.00
212.00000 0.000 0.00
0030 206-00000 *Structure Excavation 15.000 14.000
cY 0.000 0.00
106.00000 14.000 1,484.00
0035 206-00100 *Structure Backfill (Class 1) 53.000 50.000
CcY 0.000 0.00
148.00000 50.000 7,400.00
0040 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
37,000.00000 1.000 37,000.00
0045 207-00205 *Topsoil 71.000 0.000
cY 71.000 2,982.00
42.00000 71.000 2,982.00
0050 208-00002 *Erosion Log Type 1 (12 Inch) 450.000 406.000
LF 0.000 0.00
7.00000 406.000 2,842.00
0055 208-00020 Silt Fence 200.000 150.000
LF 0.000 0.00

5.00000 150.000 750.00
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PCN: 21794-BID ESTIMATE RUN 10/11/2021

PROJECT: NHPP R100-282 ESTIMATE NO: 0005 09:45:05
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00035 *Aggregate Bag 100.000 88.000
LF 0.000 0.00
9.00000 88.000 792.00
0065 208-00045 *Concrete Washout Structure 5.000 4.000
EACH 0.000 0.00
2,100.00000 4.000 8,400.00
0070 208-00103 *Removal and Disposal of Sediment (Labor) 34.500 34.000
HOUR 0.500 39.50
79.00000 34.500 2,725.50
0075 208-00105 *Removal and Disposal of Sediment (Equipment) 20.000 20.000
HOUR 0.000 0.00
138.00000 20.000 2,760.00
0080 208-00106 *Sweeping (Sediment Removal) 15.000 0.000
HOUR 0.000 0.00
138.00000 0.000 0.00
0085 208-00107  *Removal of Trash 22.000 22.000
HOUR 0.000 0.00
79.00000 22.000 1,738.00
0090 210-02048 *Relay Pipe (48 Inch) 12.000 12.000
LF 0.000 0.00
529.00000 12.000 6,348.00
0095 211-02277 *Cement Grout (Voids) 30.000 6.500
cY 0.000 0.00
370.00000 6.500 2,405.00
0100 212-00006 *Seeding (Native) 0.195 0.000
ACRE 0.195 10,315.50
52,900.00000 0.195 10,315.50
0105 212-00032 *Soil Conditioning 0.050 0.000
ACRE 0.000 0.00
52,900.00000 0.000 0.00
0110 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00

10,600.00000 0.000 0.00
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PCN: 21794-BID ESTIMATE RUN 10/11/2021

PROJECT: NHPP R100-282 ESTIMATE NO: 0005 09:45:05
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 214-00330 *Deciduous Shrub (3 Gallon Container) 44.000 0.000
EACH 44,000 2,332.00
53.00000 44.000 2,332.00
0120 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 653.000 0.000
Class
SY 653.000 7,183.00
11.00000 653.000 7,183.00
0125 217-00020 *Herbicide Treatment 0.000 0.000
HOUR 0.000 0.00
159.00000 0.000 0.00
0130 240-00000 *Wildlife Biologist 8.000 8.000
HOUR 0.000 0.00
159.00000 8.000 1,272.00
0135 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00
159.00000 0.000 0.00
0140 506-00030 *Grouted Riprap 11.000 11.000
cY 0.000 0.00
1,100.00000 11.000 12,100.00
0145 506-00206 *Riprap (6 Inch) 7.000 0.000
cY 0.000 0.00
317.00000 0.000 0.00
0150 601-01000 *Concrete Class B 3.000 3.000
cY 0.000 0.00
1,600.00000 3.000 4,800.00
0155 601-03050 *Concrete Class D (Wall) 9.900 9.900
cY 0.000 0.00
1,900.00000 9.900 18,810.00
0160 601-40300 *Structural Concrete Coating 23.000 23.000
SY 0.000 0.00
64.00000 23.000 1,472.00
0165 602-00020 *Reinforcing Steel (Epoxy Coated) 1,296.000 0.000
LB 1,296.000 2,592.00

2.00000 1,296.000 2,592.00
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PCN: 21794-BID ESTIMATE RUN 10/11/2021

PROJECT: NHPP R100-282 ESTIMATE NO: 0005 09:45:05
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 603-00030 *Culvert Lining (30 Inch) 143.000 143.000
LF 0.000 0.00
539.00000 143.000 77,077.00
0175 603-00065 *Culvert Lining (60 Inch)(Spray Applied) 585.000 0.000
LF 0.000 0.00
211.00000 0.000 0.00
0180 603-00066 Culvert Lining (66 Inch) 142.000 142.000
LF 0.000 0.00
480.00000 142.000 68,160.00
0185 603-00123 *Culvert Lining (120 Inch) 205.000 0.000
LF 0.000 0.00
642.00000 0.000 0.00
0190 606-00710 *Guardrail Type 7 (Style CA) 0.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
0195 607-11525 *Fence (Plastic) 0.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0200 607-55110 *Safety Rail (Cable) 25.000 0.000
LF 25.000 1,975.00
79.00000 25.000 1,975.00
0205 614-00037 *Sign Panel (Special) 5.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0210 625-00001 *Construction Surveying (Hourly) 5.000 5.000
HOUR 0.000 0.00
212.00000 5.000 1,060.00
0215 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
52,300.00000 1.000 52,300.00
0220 626-01114 Public Information Management (Tier 1V) 74.000 33.000
DAY 0.000 0.00

47.00000 33.000 1,551.00
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PCN: 21794-BID ESTIMATE RUN 10/11/2021

PROJECT: NHPP R100-282 ESTIMATE NO: 0005 09:45:05
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 630-00000  *Flagging 0.000 0.000
HOUR 0.000 0.00
32.00000 0.000 0.00
0230 630-00007 *Traffic Control Inspection 100.000 84.000
DAY 12.000 2,220.00
185.00000 96.000 17,760.00
0235 630-00012 *Traffic Control Management 60.000 46.000
DAY 10.000 8,460.00
846.00000 56.000 47,376.00
0240 630-80335 *Barricade (Type 3 M-A) (Temporary) 2.000 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0245 630-80341 Construction Traffic Sign (Panel Size A) 17.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0250 630-80342 Construction Traffic Sign (Panel Size B) 30.000 11.000
EACH 0.000 0.00
23.00000 11.000 253.00
0255 630-80343 Construction Traffic Sign (Panel Size C) 6.000 3.000
EACH 0.000 0.00
53.00000 3.000 159.00
0260 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2.000 1.000
Type
yPe) EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0265 630-80359 Portable Message Sign Panel 148.000 148.000
DAY 0.000 0.00
201.00000 148.000 29,748.00
0270 630-80360 Drum Channelizing Device 20.000 10.000
EACH 0.000 0.00
26.00000 10.000 260.00
0275 630-80363 Drum Channelizing Device (With Light) (Flashing ) 5.000 2.500
EACH 0.000 0.00

26.00000 2.500 65.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0280 630-80370

0285 630-80380

0290 630-80393

0295 630-85010

0300 630-85041

0305 700-70010

0310 700-70023

0315 700-70380

0325 900-00006

CAT NO0400

0320 620-00020

C21794
21794-BID
NHPP R100-282

ITEM
DESCRIPTION

ROADWAY

Barrier (Temporary)

Traffic Cone

Stackable Vertical Panels

Impact Attenuator (Temporary)

Mobile Attenuator

F/A Minor Contract Revisions

F/A On-The-Job Trainee

F/A Erosion Control

Added Item (Dollar)/ Price Reduction -

CE Bid Items

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

80.000 40.000
LF 0.000
42.00000 40.000
30.000 15.000
EACH 0.000
6.00000 15.000
7.000 3.500
EACH 0.000
26.00000 3.500
1.000 0.500
EACH 0.000
10,600.00000 0.500
50.000 36.000
DAY 11.000
529.00000 47.000
73,500.000 0.000
FA 0.000
1.00000 0.000
0.000 0.000
FA 0.000
1.00000 0.000
0.000 0.000
FA 0.000
1.00000 0.000

0.000 -5,396.000
DOL 0.000

1.00000 -5,396.000

CAT 0200 CURRENT AMT$ 868,218.00 $
1.000 1.000
EACH 0.000
2,100.00000 1.000
CAT 0400 CURRENT AMT$ 2,100.00 $

PROJECT TOTAL CURRENT AMT $

870,318.00 $

Page 7
ESTIMATE RUN 10/11/2021

09:45:05
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
1,680.00
0.00
90.00
0.00
91.00
0.00
5,300.00
5,819.00
24,863.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
-5,396.00
43,918.00 $  485,165.00
0.00
2,100.00
0.00 $ 2,100.00
43,918.00 $  487,265.00



